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May was a busy 
month for concrete 
crews. This month 
saw the departure of 
the piling drilling rig 
from the site 
marking the shift 
from piles to pile 
caps and grade 
beams. The pile caps 
are blocks of 
concrete formed and 
poured on top of the 
concrete piles and 
are the next element 
in the foundation 
system. Grade beams 
are similar to the pile 
caps in that they are
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STEEL ON THE HORIZON: Structural steel will follow the installation of the pile caps and grade beams. 
The contractor is expecting to deliver and set up the steel erection crane in the beginning of June and is 
anticipating setting the first pieces of steel by the middle of the month.

DESIGN at 65%: The project team spent 4-days in the beginning of May reviewing and discussing the 
over 1,400 design review comments on the 65% submission. The comment list is now closed and the 
design team is working on incorporating the resolved comments into the next design package which will 
be the 90% Pre-Final Construction Document submission.

THE FOUNDATION OF JUSTICE - CONCRETE CONTINUES
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Placing concrete for foundations

cast in place but they 
are not supported 
from below with 
piles. The photo at 
left shows workers 
using a pump truck 
and boom to place 
concrete for a pile 
cap (foreground) 
while other workers 
smooth and trowel 
finish the wet 
concrete (behind). To 
date 2,060 cubic 
yards of concrete 
have been placed or 
the equivalent of 
approx. 230 concrete 
trucks.


